Measurement of upper atmospheric ionization and wind with a combined payload  second quarterly report, 1 nov. 1964 - 31 jan. 1965 by unknown
f (_  + '  ! 
*i? 
Measurement of Upper Atmospheric Ionizat ion and 
Wind with a Combined Payload 
Second Quarterly Report 
Co-rexing the Period 
1 November 1984 - 31 January 1965 
Contract No. NASw-1083 
GPO PRICE $ I Project Managers 
CFSTl PRICE(S) $ I L, G, Smith 1 1 J, F, Bedinger 
Hard copy (HC) 
Microfiche (MF) 
ff 653 July65 
GCA Corporation 
Bedford, Massachusetts 
? 
L Prepared for 
National Aeronautics and Space Administration 
Headquarters 
Washington, D.C. 
https://ntrs.nasa.gov/search.jsp?R=19650024617 2020-03-17T01:16:47+00:00Z
Measurement of Upper Atmospheric I c n i z a t i m  and 
Winds with a Combined Payload 
IMlRODUCTION 
A t  t he  s t a r t  of t h i s  repor t ing  period the  f i r s t  of the  two f i e l d  
t r i p s  t o  Fort Churchi l l  required by t he  con t r ac t  was i n  progress.  This 
t r i p  was terminated on 15 November 1964 a f t e r  only one of t h e  scheduled 
four veh ic l e s  had been launched, 
was successfu l ly  launched and da ta  on wind  and e l ec t ron  dens i ty  obtained, 
the primary objec t ive  of g e t t i n g  a sequence of measurements during a 
s i n g l e  n ight  was not  a t ta ined .  
Although t h a t  rocket  (Nike Apache 14,197) 
During the  Quarter a GCA Technical Report "Canister fo r  Producing 
TMA T r a i l s  i n  the  Upper Atmosphere" by A, Corman and N. J. Guarino was 
prepared and i s  now being published, This gives  a de t a i l ed  account of 
an e a r l i e r  phase of the  present  cont rac t ,  
Analysis of the da ta  from the rocket  f l i g h t s  of t h i s  p r o j e c t  (146194, 
14.195, and 14.197) is continuing. The da ta  i s  being supplemented by 
a re-evaluat ion of data  from f i v e  e a r l i e r  p a i r s  of f l i g h t s ,  l i s t e d  i n  
Table 1, The t i m e  i n t e r v a l  between the two f l i g h t s  of each p a i r  i n  the  
1962 s e r i e s  d e t r a c t s  from the  value, but  cur ren t  evidence i n d i c a t e s  t h a t  
the  wind s t r u c t u r e  does not  change r ap id ly  enough t o  i n v a l i d a t e  the  
da t a ,  
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One of the  more i n t e r e s t i n g  r e s u l t s  of the  f l i g h t s  of the  combined 
payloads i s  t h e  e f f e c t  on the DC probe and the  telemetry system of re leas ing  
sodium vapor (on 14.194 and 14.197) or  TMA (on 14.195). 
a preference i n  fu tu re  f l i g h t s  fo r  TMA r a t h e r  than sodium. 
This i nd ica t e s  
FIELD TRIP TO FORT CHURCHILL 
Four Nilce Apache t e s t  vehic les  were t o  be launched according t o  the 
f 01 1 owing schedule : 
Test  Vehicle 
NASA 14.196 CA 
NASA 14.197 CA 
NASA 14.198 CA 
NASA 14.199 CA 
Date - Time 
28 October 1964 Eve. Twilight 
28 October 1964 2200 CST 
29 October 1944 0200 CST 
29 October 1964 Morning Twilight 
As s t a t ed  i n  the Operations Direct ive (153) "due t o  s t r i n g e n t  weather 
requirements,  i t  may be necessary t o  reschedule these f i r i n g s  on a day-to- 
day b a s i s  u n t i l  s a t i s f a c t o r y  condi t ions f o r  f i r i n g  exis ts ."  
a b r i e f  summary of t h e  day-to-day s t a t u s  of t h i s  experiment during 
28 October-15 November 1964. 
Table 2 i s  
During t h i s  nineteen day period, with the  exception of four days 
when another experiment took precedence, both Range (Pan-American Airways) 
and User (GCA Corporation) personnel were on a continuous stand-by s t a t u s ,  
The postponement of the three  remaining f i r i n g s  i n  t h i s  s e r i e s  was caused 
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Table 2: Summary ef Field T r i p  - 
Date Range User Sky Suns h i r  e Comments 
Eta:us Status  Yours -- 
Oct, 28 1200 CST Schedule F i r s t  Try a t  
?I4 Twilight On S i t e  Broken Four Shot Ser ies  6*8 Cancel a t  T-5 
Min. 
Cancel a t  T-5 Oct, 29 Schedule Scat t e: ed 
30 PM Twilight On S i t e  Broken 1,o 'Snr,. 
Oct. 30 Stand By 
On S i t e  Overcast 0.0 Weather Check 31 
O c t .  31 Schedule Clear Successful Shot 
Novo 1 Night Shot On S i t e  Broken 
2400 Three Shot 
3*5 Ser ies  Attempted 
Cancel a t  0300 
N O V O  1 Men i n  From 
Si tes  on Monday 
Stand By On S i t e  Overcast O*O Morning 2 
N O V O  2 Rain 
3 J a v e l i n  Base Over c a sC 0.0 
4 J a v e l i n  Base Over c a s t 0.0 
5 Over c a s 2 0.0 
6 Jave 1Ln Base Broken 0m0 
Novo 3 Snow 
Nov. 4 J a v e l i n  Base Snow 
NOV. 5 
Nov. 6 Stand By Rain 
7 Stand By Overcast 0.0 Weather Check 
NOV. 7 Snow 
8 Stand By On S i t e  Overcast 0.0 Weather Check 
Nov. 8 Snm7 
9 Stand By On S i t e  Overcast 0 .3  Weather Check 
4 
Date Range User Sky Sunshire Comments 
Status  Status-. How 8 
Nave 9 Obscured 
10 Stand 3y On S i t e  Fog 4,3 Weather Check 
Bov iB Obscured 
11 Stand By On S i t e  Fag 0.0 Weather Check 
N O V O  11 
12 Stand By On S i t e  Broken 0,O lieather Check 
NOV. 12 Schedule Try f o r  Two Shot 
" Series  (TlfiA) 
Night Shot On S i t e  Broken Cancel T-25 Xin 13 
0400 
N O V ~  13 
14 
Schedule Scattered Try f o r  Two Shot _-.__ ~ 
Night Shot On S i t e  Broken 
- Ser ies  (W) 
Cancel T-25 Min 
~ 
NOV. 14 Stand By 
On S i t e  Broken - Weather Check 15 
Nov. 15 
16 Stand By Base Over c a s t - @eather Check 
5 
by unsa t i s fac tory  weather a t  Stlurchill and the  out lying cameras sites. 
A general  p i c t u r e  of the weather a t  the main bcse i s  gi-ren i n  the columns 
labeled sky and sunshiae hours i n  Table 2. More severe condizions some- 
times exis ted a t  the outlying s i t e s .  
The meteorological f c recas t s  provided by the Range were compromised 
because of the g r e a t  ? i s t a x e s  from Churchill  of the weather observation 
s i tes  a v a i l a b l e  t o  the  Meteorological Off ice;  the  weather observations 
from the c loser - in  network of the GCA Corporation camera s i t e s  were a 
prime input  t o  the  forecast .  Accordingly, a schedule was s e t  up which 
consis ted of r a d i o  contact  with t h e  camera s i t e s  a t  1300 hours each day. 
The f o r e c a s t e r  then used the  input t o  provide a complete forecas t  t o  
the User a t  1430. I f  any h i n t  of improvement o r  change was apparent 
t h i s  procedure was followed again a t  1600 and a t  2100 and the dec is ion  
t o  pick up the count made accordingly. 
contac t  was maintained with the s i tes .  
During a countdown continuous 
I n  reviewing the  nineteen day period depicted i n  Table 2 it is seen 
t h a t  during the f i r s t  four days on the Range (October 23-31) condi t ions 
were such t h a t  there  was a t  l e a s t  a chance of completing a four shot  s e r i e s  
i n  one night.  
a d d i t i o n a l  information on t h e  quasi-periodic na ture  of the winds vas  being 
stressed a t  t h i s  time, i.e., i f  the f i r s t  tw i l igh t  was not  s u i t a b l e  then 
t h e  remainder of the series fo r  t h a t  p a r t i c u l a r  night  would be cancelled. 
The importance of a four shot s e r i e s  t h a t  would provide 
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On the  28th and 29th, cozdi t ions  were marginal and t h e  countdown v~ent 
t o  T-5 minutes before csncel la t ion.  The c m n t  was not  s t a r t e j  on the 
30th because chance of c l ea r ing  was very unl ikely.  
During the  day of October 31 a s t rong northwest wind was c lear ing  
the  region of cloud coverc 
t o  high winds but  improving condi t ions p lus  an op t imis t i c  fo recas t  issued 
a t  1630 fo r  the remainder of the night ,  r e su l t ed  i n  the  scheduling of a 
t h r e e  shot  series commencing a t  midnight. 
f i r e d  successfu l ly  a t  2400 CST. 
detected a t  the  southern most  camera s i t e ,  r e su l t ed  i n  a l l  s i t e s  being 
overcast  by 0300 and forced cance l la t ion  of the  n igh t  and t h e  following 
t w i l i g h t  shot ,  The night  of November 1 was overcast  and f reez ing  r a i n  
developed. 
The first  t v i l i g h t  shot  was cancel led due 
The f i r s t  shot  (sodium) was 
An unpredicted s l i i f t  i n  the wind, first 
The Range 'was not  ava i l ab le  f o r  t he  p ro jec t  (November 2 through 
November 6) although weather h i s to ry  shows t h a t  condi t ions  were not  s a t i s -  
f ac to ry  f o r  t h i s  p r o j e c t  i n  any event. 
From November 6 through Wovember 11, both Range and User personnel 
were on continuous stand-by although no countdowns were s t a r t e d ,  
decided t h a t  because of t he  highly unl ike ly  chance of g e t t i n g  an e n t i r e  
n igh t ,  o r  most of a n ight  c l e a r ,  t h a t  a n ight  and t w i l i g h t  shot separated 
by four  hours would be attempted i f  possible .  
t o  be on stand-by s t a t u s  and t o  conduct weather checks u n t i l  a t  l e a s t  
2200 hours a 
It was 
This required a l l  personnel 
7 
I '  
On November 12 because of improving a e a t h e r  during the  n igh t ,  a 
n igh t  sho t  was scheduled f o r  0300 on November 13 t o  be followed a t  morn- 
ing t w i l i g h t  by a second shoto  
u n t i l  0400 and cancel led when there  was obviously a d e t e r i o r e t i n g  weather 
condition. 
T h i s  series was held a t  T-25 minutes 
The same procedure was followed on the  n igh t  of November 13-14 with 
On t h e  n i g h t s  of t he  14th and t h e  count held a t  T-5 minutes u n t i l  0300. 
15th,  weather checks were made  u n t i l  2300 hours. 
t h e  camera operat ions were brought i n  by h e l i c o p t e r  from t h e  i s o l a t e d  
s i tes  j u s t  i n  advance of a blizzard.  
On Monday, November 16, 
Camera s i tes  a t  Seal River, Belcher, Twin Lakes, and launch were 
r epor t ing  c l e a r  s k i e s  i n  the expected f i e l d  of view a t  t he  t i m e  of f i r i n g  
of Nike Apache 14,197, 
was about 30' d i f f e r e n t  from tha t  predicted and the  t r a i l  was no t  formed 
i n  the  expected pos i t i on ,  
i n  the  new d i r e c t i o n  and o the r  s i t e s  were p a r t i a l l y  a f f ec t ed ,  
da t a  a r e  minimal and the  a l t i t u d e  range and accuracy of the  wind deter-  
mination were reduced, The winds shown i n  Figures l a  and l b  were determined 
a t  discrete p o i n t s  corresponding t o  d i s c e r n i b l e  f e a t u r e s  on the  t r a i l  
between 95 and 125 km, 
However, t h e  a c t u a l  azimuth followed by the  rocket  
A t  Seal River, t h e  t r a i l  was obscured by clouds 
Thus, the  
A t  about 112 km, the  wind speed s a s  over 300 m/sec, the  g r e a t e s t  lsgsed 
ever  observed from a vapor t r a i l  although winds over 200 rn/sec have pre- 
v ious ly  been observed a t  Fort  Churchill.  It may be s i g n i f i c a n t  t h a t  such 
# OlCB209 - 210 
c 
i a 
E 
I I I I I I 
. .  
0 
rc) 
I 
0 - 0 N 
0 
0 - 
0 
m 
0 
0 
Lo 
N 
3 
3 
N 
2 -
3 
2 
2 
0 
0 co 
Figure l a  
f 
0 
I 
i a s 
L 
0 
high speeds occurred during an intense aurora. 
considered the  r e l a t i o n s h i p  of wind and a u r o r a l  features .  
BostrEm* has developed models of au ro ra l  e l e c t r o j e t s  which a r e  c u r r e n t s  
flowing i n  au ro ra l  a r c s  and a r e  proposed a s  an explanation of the l o c a l  
magnetic dis turbances frequent ly  observed during aurora. 
t he  c u r r e n t s  may be driven e i t h e r  by ionospheric winds o r  by e l e c t r i c  
f i e l d s  i n  t h e  magnetosphere, He calculated t h a t  wind speeds of 440 m/sec 
a r e  required and concluded t h a t  t h i s  speed appears ucreasonably high when 
compared with observed speeds of 100-150 m/sec. Sowever, our observation 
of 300 m/sec r e q u i r e s  a reconsiderat ion of the  r e l a t i o n s h i p  of aurora 
f e a t u r e s  and windso 
Various t h e o r i e s  have 
Recently 
He assumed t h a t  
The e l e c t r o n  dens i ty  p r o f i l e  obtained from Nike Apache 14.197 up 
t o  the  time t h a t  t h e  sodium re l ease  began i s  shown i n  Figure 2, During 
the  n igh t  t he re  was considerable au ro ra l  a c t i v i t y  which accounts f o r  t he  
unusually high e l e c t r o n  density,  
8 x 105cc3 occurring a t  119.5 km, 
The maximum e l e c t r o n  dens i ty  is nea r ly  
For comparison i t  may be noted t h a t  
the  norma1 daytime e l e c t r o n  density a t  t h i s  a l t i t u d e  a t  i!allops Xsl-and, 
Virginia ,  i s  about 1 x 10 cm e Rela t ive ly  l i t t l e  s t r u c t u r e  i s  p resen t  5 -3  
although minor peaks may be noted a t  9705, 103,5 and 119.5 km. The ascent  
and descent p r o f i l e s  are  s i g n i f i c a n t l y  d i f f e r e n t  and i n d i c a t e  t h a t  con- 
s ide rab le  ho r i zon ta l  g rad ien t s  of e l e c t r o n  dens i ty  a r e  present.  
* 
Bostrgm, R o l f .  
pp. 4983, December 1964. 
A Model of the  Auroral E l e c t r o j e t s ,  JoG.R.,  2, No. 23, 
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EFFECT OF ALKALI-VAPOR ON THE PROBE MEASUREMENTS 
The Fgaition of the  alkal i - thermite  mixture immediately r e s u l t s  i n  
s a t u r a t i o n  of 
and 14.197, 
* 
f i lm (sodium) 
the  probe s ignal  a s  seen i n  the f l i g h t s  of Nike Apaches 14.194 
This is believed t o  resu l t  from deposi t ion of a m e t a l l i c  
over the ceramic in su la to r  of the  nose e lec t rode  assembly, 
Simultaneously a decrease i n  t h e  telemetry s igna l  s t rength  is shown by 
the  AGC record. 
t o r s  of the  antennas, 
is l o s t  47 seconds a f t e r  the alkali-vapor r e l easeo  
metry record of 14,194 from the  vapor r e l e a s e  t o  the l o s s  of s igna l  i s  
shown i n  Figure 3, 
This i s  a t t r ibu ted  t o  deposi t ion of metal on the insula-  
The telemetry s igna l  becomes weaker and f i n a l l y  
A sec t ion  of the tele- 
On both f l i g h t s  the telemetry s igna l  was re-acquired near the end 
of the flight-155 seconds a f t e r  c a n i s t e r  i g n i t i o n  fo r  Nike Apache 14.194 
and 122 seconds f o r  Nike Apache 14,197. T h i s  recovery preceeds the end 
of the burning (about 180 seconds a f t e r  i gn i t i on )  of the mixture i n  the 
canis te r .  The a l t i t u d e  of Nike Apache 14,194 was 80 km when the s igna l  
was f i r s t  detected.  
t h i s  l a s t  past of the f l i g h t ,  but was w f f i c i e n t  t o  show the  v e h i c l e  a t t i t u d e  
and the barostdtch ac tua t ion  a t  75,000 f e e t  (23 lcm). 
e igna l  reappears the probe current  is already reduced t o  a small value. 
The telemetry record vas not  completely c lean  f o r  
When the telemetry 
* 
The c a n i s t e r  i g n i t i o n  times on these f l i g h t s  were T+180 sec and T-f-253 sec,  
and the launch s i t e s  Wallops Is land and Fort  Churchill ,  respect ively.  
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Figure 3.  
It i s  infer red  t h a t  the aerodynamic heat ing of the surface of the insula-  
t o r s ,  both i n  the probe assembly and the antennas, is s u f f i c i e n t  t o  cause 
the  evaporation of the m e t s l l f c  f i l m  which had been deposited on them, 
EFFECT OF TMA RELEASE ON THE PROBE MEASUREMENTS 
A sec t ion  of the telemetry record fo r  Nike Apache 14.195 between 
T+240 and T+280 sec,  Figure 4, shows the  marked e f f e c t  of t h e  TMA r e l ease  
on the probe cur ren to  
cur ren t  i n  the same a l t i t u d e  i n t e r v a l  (168 t o  150 km) on ascent.  
other  telemetry channel shows the combined s ignal  of the  t ransverse (spin) 
magne tome t e r  and bar oswi tch. 
I n  this record t h e  dashed l i n e  shows t h e  probe 
The 
P r io r  t o  the  TM r e l e a s e  a t  T+251 sec the probe cur ren t  shows a small 
sp in  modulation having an excursion of 2 0.15 x lom7 amp about the mean 
cur ren t  of 6.0 x After T U  re l ease  the cur ren t  decreases and 
the  modulation increases.  Two seconds a f t e r  the opening of the valve t h e  
mean cur ren t  is 4.2 x amp and the excursion is 2 1.0 x loo7 amp. 
The probe cur ren t  i s  modulated a t  the same frequency a s  the vehic le  rota-  
t i o n  presumably because of t he  s ing le  j e t  provided f o r  the  TMA. 
amp. 
The modulation continues for the durat ion of the TMA r e l e a s e  (nominally 
90 seconds). 
smaller sp in  modulation before the r e l e a s e  may be caused by escape of 
gas from the payload and expended rocket  motor. 
The e f f e c t  produced by the TMA r e l ease  suggests t h a t  thermch 
Spin modulation of the 
15 
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probe cur ren t  has been observed on a l l  previous f l i g h t s  us ing  the  nose 
t i p  e l ec t rode  although the  amplitude of the modulation has  shown considerable  
v a r i a t i o n  from f l i g h t  t o  f l i g h t ,  
The clear appearance of t he  magnetometer s i g n a l  shows t h a t  none of 
the  v a r i a t i o n  i n  the  probe s igna l  was due t o  te lemetry in te r fe rence .  
f a c t ,  examination of the  AGC record from Wallops I s land  telemetry s t a t i o n  
shows t h a t  no change i n  s igna l  s t rength r e su l t ed  from the  r e l e a s e  of BfA. 
I n  
The r e l a t i v e l y  l a r g e  e f f e c t  of the  TMA on the  probe cu r ren t  makes 
i t  impossible t o  ob ta in  t rue values  of e l e c t r o n  densi ty .  
q u a n t i t a t i v e  ind ica t ion  of the  main s t r u c t u r a l  f e a t u r e s  of the  e l ec t ron  
dens i ty  p r o f i l e  can s t i l l  be obtained. 
of t h e  combined payload where the ho r i zon ta l  s epa ra t ion  of the  e l e c t r o n  
dens i ty  measurement on ascent  from the  wind measurement on descent may be 
50 t o  100 km. This  f a c t o r  and the absence of the  te lemetry blackout make 
the  TMA p re fe rab le  t o  the  alkali-vapor f o r  t h i s  program, 
of t he  TMA/probe payload (69  l b )  
(86 lb )  
However a semi- 
This  is valuable  i n  the  app l i ca t ion  
The smaller weight 
6. 
over t h a t  of the  alkali-vapor/probe payload 
* 
i s  another  advantage i n  favor of TMA. 
PROJECT STATUS 
A t  the  end of the  Quarter,  preparat ions had been s t a r t e d  f o r  the  second 
of t he  two f i e l d  t r i p s  t o  For t  Churchill* 
wi th  t h a t  of the  f irst  t r i p .  
n i g h t ,  s t a r t i n g  a t  evening tw i l igh t  and ending a t  morning twi l igh t .  
launches a r e  now scheduled f o r  the n ight  of 22-23 February 1965, and i n  
The ob jec t ive  i s  i d e n t i c a l  
It is planned t o  launch four  rocke ts  i n  one 
The 
* 
The probe sec t ion  of each payload weighs 32% lb. 
17  
c 
the  event of unfavorable weather will be rescheduled da i ly .  
arrangements to  cooperate with W. G. F a s t i e ,  John Hopkins Universi ty ,  i n  
obtaining spectrophotometric da ta  on the  t r a i l s  i n  an attempt t o  determine 
the  ambient atmospheric temperature. 
We have made 
It has been proposed t o  increase  the  scope of t he  con t r ac t  t o  include 
a t h i r d  f i e l d  t r i p  t o  For t  Churchi l l  i n  the  l a t e  Spring or Summer. 
i s  t o  provide a second opportunity t o  launch four v e h i c l e s  i n  one n ight  
and e s s e n t i a l l y  rep laces  the  abor t ive  attempt of November 1964 which 
f a i l e d  because of poor weather. 
was expended on t h a t  f i e l d  t r i p  i t  i s  a l s o  proposed t o  bu i ld  a replacement 
so t h a t  four  veh ic l e s  can be launched on t h i s  add i t iona l  f i e l d  t r i p .  
This  
Since one payload (Nike Apache 14.197) 
The hours of thepsru-1 engaged on t h i s  p r o j e c t  
November 1964-31 January 1965) a re :  
L. G. Smith, P ro jec t  Manager 
J, F. Bedinger, Pro jec t  Manager 
N. J. Guarino, Pro jec t  Engineer 
S. A. Sapuppo, Engineer 
A. Corman, Engineer 
T. Trovato, Engineer 
W. Aman, Engineer 
f o r  the  period 
119 hours 
68 hours 
14 hours 
32 hours 
349 hours 
83 hours 
13 hours 
18 
W, Burke, Engineer 130 hours 
E.  Yavner, Engineer 24 hours 
J o  Campos, S&.t.a.iltfst 264 hours 
Camera operators and technicians 2,353 hours 
Machinists 374 hours 
Draftsmen 260 hours 
Clerical  126 hours 
. 
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